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Implementing Agency

Caltrans                                                    

For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD 

(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
ADA Notice

Component

Circulate Draft Environmental Document

PA&ED

PS&E

Proposed

Document Type 04/02/10

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

Date: 01/20/10

General Instructions

02/13/15

A Supplemental PSR was prepared to split the project into a northerly and southerly segment.  The southerly 

component EA 34041 is from the I-15 (PM 4.0) to Purple Sage Street (PM 21.6).  The realignment of US 395 

for the southerly segment are in the Cities of Hesperia, Victorville and Adelanto that are being developed.  The 

realignment of the southerly component will improve traffic circulation in these cities.  The northerly component 

EA 34042 is from Purple Sage St (PM 21.6) to 0.5 mile s/o Farmington Rd (PM 48.0).  The improvements for 

the northerly segment will improve interregional commuter and truck traffic from SR 58 to I-15.  The lack of 

EIR/EIS

Purpose and Need

06/29/06Begin Environmental (PA&ED) Phase

ExistingProject Milestone

Project Study Report Approved

Project Need: To accommodate the existing travel demand and mitigate the traffic impacts of the steady 

economic growth in San Bernardino County especially the rapidly growing high desert cities of Victorville, 

Adelanto and Hesperia; widening US-395 to 4 lanes is crucial not only for the public safety and economic 

growth but also for the interregional highway travel.  A major component of the interregional travel is 

recreational traffic accessing the Eastern Sierras. - Project Purpose: The proposed project will provide 

congestion relief and improve safety and operation along this stretch of US-395.  

County

Construction

Assembly:

Congressional:

Project Benefits

 25, 41

Senate:

Legislative Districts

 34, 36, 59  17, 18

Right of Way

In Victorville from Route 15 395 junction to south of Farmington Road.  Environmental study only.                                                                                                       

Location, Project Limits, Description, Scope of Work, Legislative Description

SBD

Reimbursements

Caltrans District EA PPNO MPO ID TCRP No.

8 34040

Route 395 Widening                                

Project Title

CO  SCAG   Caltrans                                                    395

R4.0   48 Jim Robinson (909)917-8839 Jim_Robinson@dot.ca.gov

PM Bk PM Ahd Project Mgr/Contact Phone

SANBAG/SC  

E-mail Address

0260B   

Route/Corridor Project Sponsor/Lead Agency MPO Element

01/03/11

11/02/11

Begin Right of Way Phase

Begin Design (PS&E) Phase

End Environmental Phase (PA&ED Milestone)

Draft Project Report

End Design Phase (Ready to List for Advertisement Milestone)

Begin Construction Phase (Contract Award Milestone)

End Right of Way Phase (Right of Way Certification Milestone)

End Closeout Phase (Closeout Report)

Begin Closeout Phase

End Construction Phase (Construction Contract Acceptance Milestone)

New Project Amendment (Existing Project)

mailto:Jim_Robinson@dot.ca.gov


DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 14,000 14,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 189,420 189,420

CON 1,961,160 1,961,160

TOTAL 14,000 2,150,580 2,164,580

E&P (PA&ED) 14,000 14,000

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W 189,420 189,420

CON 1,705,357 1,705,357

TOTAL 14,000 1,932,020 1,946,020

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Inyo County Local Transportation Commission                 

Proposed Funding Notes

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Funding Agency

Existing Funding 20.XX.075.600

Funding Agency

San Bernardino Associated Governments (SANBAG)              

Proposed Funding Notes

Proposed Total Project Cost

RIP - State Cash (ST-CASH)                                                                              Program Code

Caltrans                                                    

34040

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

SBD 8 0260B    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST
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DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

34040

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

SBD 8 0260B    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

Existing Funding 20.XX.025.700

Funding Agency

Caltrans                                                    

Proposed Funding Notes

Kern Council of Governments                                 

Proposed Funding Notes

IIP - State Cash (ST-CASH)                                                                              Program Code

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Funding Agency

Existing Funding 20.XX.075.600

Funding Agency

Mono County Local Transportation Commission                 

Proposed Funding Notes

RIP - State Cash (ST-CASH)                                                                              Program Code
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DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

34040

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

SBD 8 0260B    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

County CT District PPNO EA

PROJECT PROGRAMMING REQUEST

Fund No. 6:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 189,420 189,420

CON 1,961,160 1,961,160

TOTAL 2,150,580 2,150,580

E&P (PA&ED)

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W 20,500 20,500

CON 342,504 342,504

TOTAL 400,247 400,247

Fund No. 7:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 168,920 168,920

CON 1,362,853 1,362,853

TOTAL 1,531,773 1,531,773

Fund No. 8:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Proposed Funding Notes

Southerly alignment (08-

34041) (P.M. R4.0/21.6)

Program Code

Existing Funding

Funding Agency

Existing Funding

Funding Agency

Proposed Funding Notes

Proposed Funding Notes

Northerly alignment (08-

34042) (P.M. 21.6/48.0)

Program Code

Future Need - Future Funds (NO-FUND)                                                                    Program Code

Existing Funding FUTURE       

Funding Agency
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DTP-0001 (REV. 8/09)

Complete this page for amendments only Date: 01/20/10

Co

SBD

SECTION 2 - For TCRP Projects Only

SECTION 3 - All Projects
Approvals 

Date

2) Project Location Map

1) Concurrence from Implementing Agency and/or Regional Transportation Planning Agency

Attachments

8 395 34040 0260B    

          Alternative Project Request (Please follow Instructions at http://www.dot.ca.gov/tcrp/LETTERguidelines)

SECTION 1 - All Projects

Reason for Proposed Change

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

District Route EA PPNO TCRP No.

If proposed change will delay one or more components, clearly explain 1) reason the delay, 2) cost increase related 

to the delay, and 3) how cost increase will be funded

Project Background

Programming Change Requested 

Other Significant Information

Name (Print or Type) Signature

          Letter of No Prejudice (LONP) (Please follow Guidelines at http://www.dot.ca.gov/tcrp/docs/042706.pdf)

I hereby certify that the above information is complete and accurate and all approvals have been obtained for the processing 

of this amendment request.*

Title



DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 14,000 14,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 189,420 189,420

CON 1,961,160 1,961,160

TOTAL 14,000 2,150,580 2,164,580

E&P (PA&ED)

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W -189,420 189,420

CON -1,961,160 1,705,357 -255,803

TOTAL -2,150,580 1,932,020 -218,560

E&P (PA&ED) 14,000 14,000

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W 189,420 189,420

CON 1,705,357 1,705,357

TOTAL 14,000 1,932,020 1,946,020

Fund No. 1:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

PROJECT PROGRAMMING REQUEST

 34040

EA

SBD 8 0260B   

County CT District PPNO

Route 395 Widening                                

Program Code

Notes

20.XX.075.600

Existing Total Project Cost

San Bernardino Associated Governments (SANBAG)              

Implementing Agency

Caltrans                                                    

Existing Funding

Change

Net Change

Funding Agency

RIP - State Cash (ST-CASH)                                                                              

Proposed New Result

Proposed Funding

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION



DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 34040

EA

SBD 8 0260B   

County CT District PPNO

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 2:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Fund No. 3:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Proposed Funding

Existing Funding 20.XX.075.600

Change

Proposed Funding

Program Code

Inyo County Local Transportation Commission                 

RIP - State Cash (ST-CASH)                                                                              

Funding Agency

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Notes

Funding Agency

Mono County Local Transportation Commission                 

Change Notes



DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 34040

EA

SBD 8 0260B   

County CT District PPNO

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 4:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 2,000 2,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,000 2,000

Fund No. 5:

Component Prior 10/11 11/12 12/13 13/14 14/15 Total

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED) 4,000 4,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 4,000 4,000

Proposed Funding

Funding Agency

Notes

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding

Funding Agency

IIP - State Cash (ST-CASH)                                                                              Program Code

Change

Change Notes

Existing Funding

Proposed Funding



DTP-0001 (REV. 8/09) Date: 01/20/10

TCRP Project No.

Project Title:

PROJECT PROGRAMMING REQUEST

 34040

EA

SBD 8 0260B   

County CT District PPNO

Route 395 Widening                                

Existing Total Project Cost

Implementing Agency

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Fund No. 6:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 189,420 189,420

CON 1,961,160 1,961,160

TOTAL 2,150,580 2,150,580

E&P (PA&ED)

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W -189,420 20,500 -168,920

CON -1,961,160 342,504 -1,618,656

TOTAL -2,150,580 400,247 -1,750,333

E&P (PA&ED)

PS&E 16,178 16,178

R/W SUP (CT) 4,345 4,345

CON SUP (CT) 16,720 16,720

R/W 20,500 20,500

CON 342,504 342,504

TOTAL 400,247 400,247

Fund No. 7:

Component Prior 10/11 11/12 12/13 13/14 14/15 15/16+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 168,920 168,920

CON 1,362,853 1,362,853

TOTAL 1,531,773 1,531,773

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W 168,920 168,920

CON 1,362,853 1,362,853

TOTAL 1,531,773 1,531,773

Future Need - Future Funds (NO-FUND)                                                                    Program Code

Existing Funding

Proposed Funding

Funding Agency

Change Notes

Funding Agency

Change Notes

Program Code

Existing Funding

Proposed Funding


